



(U) CPE Delayed, But Improved

FROM: [REDACTED]
Chief, ISS's Marketing and Communications Branch (S12M2)
Run Date: 09/05/2006

(U//FOUO) *New tool for authoring reports to be launched later this year.*

(U//FOUO) The Content Preparation Environment (CPE) is now scheduled to begin to replace SIGINT On Demand (SOD) over a 7-week period later this year. The rollout of CPE marks the beginning of NSA's transition from SOD and legacy authoring systems to CPE as the next step along the Dissemination Modernization (DM) path. When the rollout to CPE is complete, SOD will be decommissioned.

(U) Background

(U//FOUO) Plans originally called for a June rollout of CPE 1.0 (see [earlier article](#)), which was to be followed by a second increment (1.1) in the fall. However, user testing revealed a need for additional refinements before release. The subsequent delay has been the result of a vigorous effort to refine CPE as quickly as possible while still adhering to our overriding goal of providing the best possible foundational capabilities to analysts and reporters: quality will not be sacrificed for expediency.

(U) Combined and Improved

(U) Because of these developments, it was decided to combine the first two increments (1.0 and 1.1) into a single version instead of releasing separate ones back-to-back. Consequently, the premier CPE release will actually provide more capabilities than originally planned. Besides including 1.0's original features (web-based, replacing SOD and all SOD Special Editions, and able to produce GAMMA, ORCON, and NOFORN reports) and displaying enhanced performance, this new version will add several features:

- Spell checker
- "Copy report"
- Find/replace

(U//FOUO) Once the additional features have been added and tested, the upgraded version should be ready for release to users in the sequence originally listed in the [rollout schedule](#), updated 31 August 2006.

(U) Upcoming

(U) Further details on CPE will be forthcoming on a regular basis via CPE communiqués between now and its rollout. For more information on CPE, please visit the [CPE website](#) ("go cpe").

SERIES: **(U) CPE**

1. [SID Set to Roll Out New Tool for Authoring Reports](#)
2. [CPE Delayed, But Improved](#)
3. [CPE Not Mandatory for All Reporters](#)
4. [CPE: Training Information](#)
5. [Rollout Schedule for SOD-CPE](#)
6. [Branch Managers' Responsibilities for SOD-CPE Rollout](#)
7. [CPE Update: Check CPE Web Page for Schedule Updates](#)
8. [CPE Online Training Now Available](#)
9. [Where to Get CPE Help](#)
10. [CPE Soon Available to All](#)
11. [CPE Now Open to All](#)
12. [SOD-CPE Transition: SOD Decommissioning Timeline](#)
13. [Next Release of CPE Now Available](#)
14. [CPE: New Demo Site Previews New Developments](#)

"(U//FOUO) SIDtoday articles may not be republished or reposted outside NSANet without the consent of S0121 ([DL sid comms](#))."

DYNAMIC PAGE -- HIGHEST POSSIBLE CLASSIFICATION IS
TOP SECRET // SI / TK // REL TO USA AUS CAN GBR NZL
DERIVED FROM: NSA/CSSM 1-52, DATED 08 JAN 2007 DECLASSIFY ON: 20320108